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 Project History 
 

  
Name of Project: Ada’s Village Trail 
 
Owner:  Ada Township 
 
Contact Person: Mr. George Haga  
   Township Supervisor (616) 676-9191 

 
Ada Covered Bridge     

 
 
Dates of Completion: Phase 1 - September 1999   

Phase 2 - August 30, 2003 
 
Dollar Value:  Phase 1 - Estimated $520,000 

Actual   $521,770.14 
Phase 2 - Estimated $242,000 

Actual  $238,335.00 
 

Completed TrailProject Team:  Steven C. Groenenboom, P.E., Project Manager 
Alan Pennington, P.E., Project Engineer 
Mark DeVries, ASLA, Landscape Architect 
Deborah Poeder, LREA, Right of Way/Easements 

 
This four-mile long trail begins in the central business district of the Township and passes 
through residential areas, farmlands, wetlands, wooded areas, and eventually connects with 
another extensive trail network in Cascade Township.  The project required right-of-way and 
easement acquisition from numerous property owners including the Amway Corporation, 
Consumers Energy, churches, schools, and residents. Funding for the project was provided 
through a combination of individual donations, township funds, and Enhancement Grant funds 
secured from MDOT.  Design challenges included boardwalks through several wetlands areas 
and retaining walls constructed to save trees and minimize earthwork. 

 

 

 
 
 
 

Boardwalk over wetlands Retaining wall under construction  Trail constructed to save trees


